Action Item Log
Gulfco Superfund Site Weekly Project Status Meeting
3/1/2011

. Received report 2/28/2011
1 {Draft tank removal report submitted by PRPs Miller, TCEQ 2/28/2011 Py beg;an rev?e W
Miller, Nann, Shade,
. . s Bhattacharya, N
2 |EPAITECQ/Trustees review Remedial Investigation Report Roddy, TCEQ, 3/2/2011 Review in progress
Trustees
Miller, Nann, Shade,
. Bhattacharya, I
3 |EPA/TECQ/Trustees review draft BERA Report Roddy, TCEQ, 3/2/2011 Review in progress
Trustees
. Miller, Nann, Shade, L
4 EPA review draft Tank Removal Report Bhattacharya, Roddy 3/10/2011 _ Review in prog.ress

i

5 |PRP revise Remedial Alternatives Memo. PRPs 3/10/2011 PRP is preparing revisions
Miller, Nann, Shade,
6 |EPA/TCEQ/Trustees appove final Remedial Alternatiyes Memo. nggicqacréz 3/17/2011 Report pending
Trustees
7 __IPRP submit final Tank Removal Report PRPs 3/24/2011 Report pending
Only remaining work is to
remove & dispose of 6
8 |Complete tank removal field work. Miller 3/25/2011 remaining roll-off
containers of waste
material
9 |EPA approve final Tank Removal Report N Miller, Nann, Shade, 3/29/2011 Report pending

Bhattacharya, Roddy
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